



RFS #	Date:
DSA Application #:	01-119705
Campus:	COLLEE OF THE REWOODS, EVREFA
Project No., Name:	PE REPLACEMENT '

Contractor pursuant to General Conditions submits the proposed items. If the District accepts such items so described, the undersigned may furnish such item with all necessary labor, materials, equipment and incidentals to perform and complete the Work.

ltem No.	SPECIFIED ITEM OR DRAWING	SPECIFICATION SECTION	PROPOSED SUBSTITUTION (and name of Subcontractor if different)	
	PUC MEMBRANE	075419	PUROLAST PUC	

CERTIFICATION

Under penalty of perjury under the Laws of California, I certify that the proposed substitution will be readily available, perform adequately the functions and achieve the results called for by the design concept, be similar in substance to that specified, and be suited to the same use as that specified in Contract Documents.

Contractor: MCMURRAY& SONS	SUPERINTENTENTEN	- thin	7-25-2024
(Please print name of company)	Name and Title (print/type)	Contractor Authorized Repre	sentative Date
A. Does the substitution affect dimensions show	vn on Drawings?		
NO			
B. Will the undersigned pay for changes to the	building design, including engineerir	ig and detailing costs caused by the re	equested substitution?
CHANGES NOT RE	EQUIRED		
C. What effect does the substitution have on o			
NONE			
D. Will substitution cause change to Project S	chedule, or to critical delivery dates?	Add ? Shorten ?	
	-		
EASIER to GE E. Differences between proposed substitution	and specified item?		
DIFFERENT MAN			
F. What is the Cost Differential including all ma	1 · · · ·		
SAME	irk-ups?		
G. Are Manufacturer's guarantees for the propos	ed item the same as for item specified	? Explain differences.	
SAME			
H. The undersigned accepts full responsibility for	or delays caused by redesign of other i	tems of the Work necessitated by substi	tution.
YES			
I. The undersigned states that the function, appe	arance and quality are equivalent or su	perior to the specified item.	
YES			
A/F D			
A/E Response:	District Representative R	tBP/ARC	
O Accepted	O Accepted	No Exception Taken	Make Corrections Noted
O Not Accepted	O Not Accepted	Rejected	X Revise and Resubmit
Accepted As Noted	O Accepted As Noted	By JR	Date
O Received Too Late	O Received Too Late	General Contractor. The accuracy	ed by the Architect solely as an aid to the of these drawings and their conformity to
ву: <u>JR</u> _{Date:} 8/20/24	By: Date:		e responsibility of the General Contractor ite. Deviations from Drawings and Architect's attention in writing.

& SAME MATERIAL USED ON APPLIED TECHNOLOGY BUILDING

• Side by side comparison not provided

• Refer to Specification 01 62 00 Product Options for further requirements



Contractor Name:	
Contract #:	

RFS #	Date:	7/24/2024	
DSA Application #:			
Campus:			
Project No., Name:			

Contractor pursuant to General Conditions submits the proposed items. If the District accepts such items so described, the undersigned may furnish such item with all necessary labor, materials, equipment and incidentals to perform and complete the Work.

Item No.	SPECIFIED ITEM OR DRAWING	SPECIFICATION SECTION	PROPOSED SUBSTITUTION (and name of Subcontractor if different)
1	Classic HD 2.25" by FieldTurf	09 62 53 2.2A and 2.3A	AllSport Diamond 2.25" 48oz

CERTIFICATION

BY:_JR

Date:____

Г

Under penalty of perjury under the Laws of California, I certify that the proposed substitution will be readily available, perform adequately the functions and achieve the results called for by the design concept, be similar in substance to that specified, and be suited to the same use as that specified in Contract Documents.

Contractor:	Valley Precision Grading, Inc.	Lawrence Hamocon, VP Operations	R		7/24/2024
	(Please print name of company)	Name and Title (print/type)	Contractor Authoriz	zed Representative	Date
A. Does t	he substitution affect dimensions shown o	on Drawings?			
No					
B. Will the	a undersigned pay for changes to the built	ilding design, including engineering and det	ailing costs caused b	by the requested s	ubstitution?
No beca	use no changes to any of those will b	be reauired.			
	effect does the substitution have on othe	•			
No affec	t.				
		edule, or to critical delivery dates? Add?	Shorten ?		
No affeo	ct.				
	ences between proposed substitution and	d specified item?			
		. We are the same team providing the turf a	and install on the star	dium field	
	s the Cost Differential including all mark-				
		ero.			
	ase in cost.	item the same as for item specified? Explain	differences		
		e on the stadium field as we are the team p			
H. The ur	idersigned accepts full responsibility for d	lelays caused by redesign of other items of the	e Work necessitated b	y substitution.	
	no delays will come from utilzing our	-			
I. The unc	dersigned states that the function, appeara	nce and quality are equivalent or superior to t	the specified item.		
Yes, our	system exceeds the specified manu	factures turf system and design intent.			
A/E Re	sponse:	District Representative Respons	se:		
O Acce	ntod	O Accepted	tBP/A	ARCHITECTU	RE
	pieu		No Exception Tak		prrections Noted
Not Ad	ccepted	O Not Accepted	Rejected	Revise a	nd Resubmit
	ted As Noted	O Accepted As Noted	By JR	Date8/2	20/24
	ved Too Late	O Received Too Late	These drawings have been r General Contractor. The acc the Plans and Specifications Verify all dimensions at th Specifications shall be called	curacy of these drawings an s are the responsibility of the ne jobsite. Deviations from	nd their conformity to e General Contractor. n Drawings and

Date: _

· Project specification is for interior turf not exterior - appropriate product not submitted

Side by side comparison not provided

8/20/24

• Refer to Specification 01 62 00 Product Options for further requirements

By:___



RFS #	Date:
DSA Application #:	
Campus:	
Project No., Name:	

Contractor pursuant to General Conditions submits the proposed items. If the District accepts such items so described, the undersigned may furnish such item with all necessary labor, materials, equipment and incidentals to perform and complete the Work.

Item No.	SPECIFIED ITEM OR DRAWING	SPECIFICATION SECTION	PROPOSED SUBSTITUTION (and name of Subcontractor if different)
1	Air-Channel Star by Robbins	09 64 66 Wood Gymnasium Flooring	Anchored Rezill Sleeper DIN by Connor

CERTIFICATION

Accepted As Noted

O Received Too Late

JR

BY:

Contractor Name:

Contract #:

Under penalty of perjury under the Laws of California, I certify that the proposed substitution will be readily available, perform adequately the functions and achieve the results called for by the design concept, be similar in substance to that specified, and be suited to the same use as that specified in Contract Documents.

Contractor:	HUR FLOORING CO.	ASHRAF RIZK- senior estimating eng	gineer yes	7/24/2024
	(Please print name of company)	Name and Title (print/type)	Contractor Authorized R	Representative Date
A. Does	s the substitution affect dimensions show	vn on Drawings?		
NO				
B. Will th	he undersigned pay for changes to the	e building design, including engineering and de	etailing costs caused by th	ne requested substitution?
C. What	t effect does the substitution have on of	other trades?		
NON				
	substitution cause change to Project S	Schedule, or to critical delivery dates? Add?	Shorten ?	
NON E Differ	erences between proposed substitution	and specified item?		
	Tences between proposed substitution			
NON				
F. What	t is the Cost Differential including all ma	ark-ups?		
G. Are N	Manufacturer's guarantees for the propos	sed item the same as for item specified? Explain	n differences.	
YES				
H. The	undersigned accepts full responsibility fe	for delays caused by redesign of other items of the	he Work necessitated by su	ubstitution.
I. The u	indersigned states that the function, appe	earance and quality are equivalent or superior to	the specified item.	
YES				
TLO				
A/E R	esponse:	District Representative Respon	ISE:	
O Acc	cepted	O Accepted	tBP/AR	CHITECTURE
		2	No Exception Taken	Make Corrections Noted
U Not /	Accepted	O Not Accepted	Rejected	Revise and Resubmit

Proposed substitution is 1/8" thicker and thus would require 1/8" additional slab depression.
Bidders including this alternative agree to coordinate and provide this additional depression at no additional cost.
Specified Robbins XL Finger-jointed maple has fewer tongue and groove end joints throughout the floor creating a stronger floor. Bidders including the alternative shall include "PLUS 'auto-spacing' option." At no additional cost.

Date: _

O Accepted As Noted

O Received Too Late

By:___

• Refer to Specification 01 62 00 Product Options for further requirements

8/20/24

Date:_

_ Date <u>8/20/24</u>

These drawings have been reviewed by the Architect solely as an aid to the General Contractor. The accuracy of these drawings and their conformity to the Plans and Specifications are the responsibility of the General Contractor.

Verify all dimensions at the jobsite. Deviations from Drawings and Specifications shall be called to the Architect's attention in writing.

_{By}____JR



RFS #		Date:	8/9/24
DSA Application #:			
Campus:	_		
Project No., Name:			

Contractor pursuant to General Conditions submits the proposed items. If the District accepts such items so described, the undersigned may furnish such item with all necessary labor, materials, equipment and incidentals to perform and complete the Work.

Item No.	SPECIFIED ITEM OR DRAWING	SPECIFICATION SECTION	PROPOSED SUBSTITUTION (and name of Subcontractor if different)
	Wood Flooring	096466 Wood Gymnasium Flooring	Tarkett Sport Omnisport (style Multi-Use/ PurePlay or other)

CERTIFICATION

BY:__**JR**

Date: 8/20/24

Contractor Name:

Contract #:

Under penalty of perjury under the Laws of California, I certify that the proposed substitution will be readily available, perform adequately the functions and achieve the results called for by the design concept, be similar in substance to that specified, and be suited to the same use as that specified in Contract Documents.

Contractor:	North Coast Floor & Tile	Jason, General Manager		8/9/24	
	(Please print name of company)	Name and Title (print/type)	Contractor Authorized Repre	esentative Date	
A. Does No	the substitution affect dimensions shown o	n Drawings?			
	ne undersigned pay for changes to the bui needed	Iding design, including engineering and deta	ailing costs caused by the re	equested substitution?	
C. What Neglig	effect does the substitution have on othe ible	r trades?			
D. Will s	substitution cause change to Project Sche	dule, or to critical delivery dates? Add? S	horten?		
This w	vill shorten overall project timeline and allow of	her trades to work in the area quicker.			
E. Differ	rences between proposed substitution and	d specified item?			
One is "	real wood" the other is a synthetic alternative	engineered to perform like wood.			
Not sure	is the Cost Differential including all mark- e, because we haven't bid the wood.				
G. Are M This T	G. Are Manufacturer's guarantees for the proposed item the same as for item specified? Explain differences. This Tarkett Omnisport has a 25 yr written warranty. Wood does not, the finish will have a guarantee, but it isn't much.				
	H. The undersigned accepts full responsibility for delays caused by redesign of other items of the Work necessitated by substitution. Of course this process will be faster than the originally proposed.				
I. The ur Yes	I. The undersigned states that the function, appearance and quality are equivalent or superior to the specified item. Yes				
-					
A/E Re	esponse:	District Representative Respons	e:		
O Acce	epted	O Accepted	tBP/ARCH	ITECTURE	
		0	No Exception Taken	Make Corrections Noted	
Not A	Accepted	O Not Accepted	Rejected	Revise and Resubmit	
	pted As Noted	O Accepted As Noted	_{By} JR	Date <u>8/20/24</u>	
	eived Too Late	O Received Too Late	These drawings have been reviewed by General Contractor. The accuracy of the the Plans and Specifications are the res Verify all dimensions at the jobsite. Specifications shall be called to the Arch	ese drawings and their conformity to sponsibility of the General Contractor. Deviations from Drawings and	

By:___

_____ Date: ____

____ Gym flooring to be wood.



RFS #	Date:
DSA Application #:	
Campus:	
Project No., Name:	

Contractor pursuant to General Conditions submits the proposed items. If the District accepts such items so described, the undersigned may furnish such item with all necessary labor, materials, equipment and incidentals to perform and complete the Work.

Item No.	SPECIFIED ITEM OR DRAWING	SPECIFICATION SECTION	PROPOSED SUBSTITUTION (and name of Subcontractor if different)	
1	Galaxy Classic by Robbins Sports Flooring	10 65 10	8mm Basic Fit in EL47 Rippin Red or 10.5mm Performance Beast in ES47 Rippin Red	

CERTIFICATION

BY: JR Date: 8/20/24

Contractor Name:

Contract #:

Under penalty of perjury under the Laws of California, I certify that the proposed substitution will be readily available, perform adequately the functions and achieve the results called for by the design concept, be similar in substance to that specified, and be suited to the same use as that specified in Contract Documents.

Contractor:	HUR FLOORING CO.	ASHRAF RIZK - senior estimating e	ngineer	YES	8/5/2024
	(Please print name of company)	Name and Title (print/type)	Contract	tor Authorized Represe	entative Date
A. Does	the substitution affect dimensions shown of	on Drawings?			
NO					
B. Will th	e undersigned pay for changes to the bu	ilding design, including engineering and c	detailing costs	caused by the rec	quested substitution?
C. What	effect does the substitution have on othe	er trades?			
NON					
D. Will s	ubstitution cause change to Project Sche	edule, or to critical delivery dates? Add?	Shorten ?		
NON					
E. Differ	ences between proposed substitution an	d specified item?			
F. What	is the Cost Differential including all mark-	-ups?			
G. Are N	Anufacturer's guarantees for the proposed	item the same as for item specified? Expla	ain differences.	,	
YES					
	indersigned accepts full responsibility for c	lelays caused by redesign of other items of	the Work nece	ssitated by substitu	ution.
I. The ur	ndersigned states that the function, appeara	nce and quality are equivalent or superior t	to the specified	item.	
YES					
120					
A/E Re	esponse:	District Representative Respon	nse:		
O Acce	epted	O Accepted	_	tBP/ARCHI	
	Accepted	O Not Accepted	No Exc		Make Corrections Noted Revise and Resubmit
					Date <u>8/20/24</u>
O Acce	pted As Noted	${f O}$ Accepted As Noted			
Rece	ived Too Late	O Received Too Late	General Contra the Plans and S Verify all dime	actor. The accuracy of thes Specifications are the respo	ne Architect solely as an aid to the se drawings and their conformity to onsibility of the General Contractor. eviations from Drawings and ect's attention in writing.

By:_____ Date: _____



Contractor Name:	Sierra School Equipment Company
Contract #:	

Contractor pursuant to General Conditions submits the proposed items. If the District accepts such items so described, the undersigned may furnish such item with all necessary labor, materials, equipment and incidentals to perform and complete the Work.

Item No.	SPECIFIED ITEM OR DRAWING	SPECIFICATION SECTION	PROPOSED SUBSTITUTION (and name of Subcontractor if different)	
	Telescopic Bleachers	12 66 13 - Telescopic Seating	Irwin Seating Company VersaTract	

CERTIFICATION

Received Too Late

BY:__JR

Under penalty of perjury under the Laws of California, I certify that the proposed substitution will be readily available, perform adequately the functions and achieve the results called for by the design concept, be similar in substance to that specified, and be suited to the same use as that specified in Contract Documents.

Contractor:	Sierra School Equipment Company	Kevin McDermott	Kevin R. McDerm	8/8/2024	
	(Please print name of company)	Name and Title (print/type)	Contractor Authorized Represent	tative Date	
A. Does	the substitution affect dimensions shown of	on Drawings?			
There a	are subtle differences in the dimensions of the bleacher syst	em. For example, Irwin's rise is 10" compared to Hussey's rise	e of 9-5/8".		
B. Will th	B. Will the undersigned pay for changes to the building design, including engineering and detailing costs caused by the requested substitution?				
No					
C. What	effect does the substitution have on othe	r trades?			
None					
	substitution cause change to Project Sch	edule, or to critical delivery dates? Add?	Shorten ?		
	C <i>1</i>				
No F Diffe	rences between proposed substitution an	d specified item?			
E. Dire					
	ttached				
F. What	is the Cost Differential including all mark-	ups?			
Not a	applicable				
G. Are I	Manufacturer's guarantees for the proposed	item the same as for item specified? Explain	1 differences.		
Yes, equ	ual warranty. 10 year for understructure. 5 year for other co	nponents (wood, plastic, electrical), and 1 year for upholstered	d components.		
		lelays caused by redesign of other items of th		ion.	
No I. The ui	ndersigned states that the function appeara	nce and quality are equivalent or superior to	the specified item		
1. The u	I. The undersigned states that the function, appearance and quality are equivalent or superior to the specified item.				
Yes	Yes				
					
A/E R	A/E Response: District Representative Response:				
O Acc	rented	O Accepted	tBP/ARCHITE	ECTURE	
	epied			Make Corrections Noted	
Not /	Accepted	O Not Accepted	X Rejected	Revise and Resubmit	
			By JR Dat	te <u>8/20/24</u>	
	epted As Noted	O Accepted As Noted	- -	• • • • • • • • • • • • • • • • • • •	

These drawings have been reviewed by the Architect solely as an aid to the General Contractor. The accuracy of these drawings and their conformity to the Plans and Specifications are the responsibility of the General Contractor. Verify all dimensions at the jobsite. Deviations from Drawings and Specifications shall be called to the Architect's attention in writing.

Media Platforms not addressed

8/20/24

Date:

• Familiarity with DSA deferred submittal process not addressed

By:_

• Refer to Specification 01 62 00 Product Options for further requirements

O Received Too Late

__ Date: ___